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ESTIMATE RUN 07/08/2004

ESTIMATE SUMMARY 09:44:03
CONTID: C14554R ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14554R-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 57.0 DAYS TIME ALLOW: 6/22/20( FIXED COMPLETION DAT
Centerline Rumble Strips PERCENT TIME: 139.02 ORIG TIME ALLOW: 6/22/20( FIXED COMPLETION DAT
PROJECT NO: SHE 1601-052
SECTION 3 CENTERLINE RUMBLE STRIPS
NAME OF ROAD:
PROJECT COUNTIES: VARIOUS, REGION 5
CONTRACTOR:
SURFACE PREPARATION TECHNOLOGIES PAY PERIOD ENDING 07/08/2004 DATE TIME STARTED 05/13/2004
81 TEXACO ROAD DATE LET 04/22/2004 DATE WORK BEGAN
DATE AWARDED 04/26/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/13/2004 DATE ACCEPTED
MECHANICSBURG PA 17055-26 717/697-1450 DATE NOTICE TO PROCEED 05/13/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 299,390.00 PARTICIPATING $ 221,824.95 $ 221,824.95
AWARD PROJECT AMT:  § 278,273.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 74.09% TOTAL EARNINGS 221,824.95 221,824.95
FUNDS AVAILABLE: $ 77,565.05 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 221,824.95 221,824.95
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,988.07 -2,988.07
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 218,836.88 218,836.88
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 218,836.88 218,836.88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 218,836.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14554R-BID ESTIMATE RUN 07/08/2004
PROJECT: SHE 1601-052 ESTIMATE NO: 0001 09:44:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 411-10253 EMULSIFIED ASPHALT (CSS-1H) 2,557.000 0.000
GAL 2,557.000 12,785.00
5.00000 2,557.000 12,785.00
0010 614-80387 RUMBLE STRIP (GRINDING) 409,340.000 0.000
LF 385,895.000 38,589.50
0.10000 385,895.000 38,589.50
0015 626-00000 MOBILIZATION 1.000 0.000
LS 0.435 22,620.00
52,000.00000 0.435 22,620.00
0020 627-00001 PAVEMENT MARKING PAINT 2,030.000 0.000
GAL 1,947.000 43,807.50
22.50000 1,947.000 43,807.50
0025 627-00005 EPOXY PAVEMENT MARKING 2,235.000 0.000
GAL 2,015.100 84,634.20
42.00000 2,015.100 84,634.20
0030 630-00000 FLAGGING 1,000.000 0.000
HOUR 369.000 7,749.00
21.00000 369.000 7,749.00
0035 630-00012 TRAFFIC CONTROL MANAGEMENT 20.000 0.000
DAY 12.000 7,800.00
650.00000 12.000 7,800.00
0040 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 2.000 20.00
10.00000 2.000 20.00
0045 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 0.000
EACH 20.000 240.00
12.00000 20.000 240.00
0050 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 4.000 60.00
15.00000 4.000 60.00
0055 630-80380 TRAFFIC CONE 500.000 0.000
EACH 193.500 483.75

2.50000 193.500 483.75
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PCN: 14554R-BID ESTIMATE RUN 07/08/2004
PROJECT: SHE 1601-052 ESTIMATE NO: 0001 09:44:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0065 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0075 900-00010 ADDED ITEM (HOUR)/ PILOT CAR OPERATION 69.000 0.000
HOUR 69.000 3,036.00
44.00000 69.000 3,036.00
CAT 0200 CURRENT AMT $ 299,390.00 $ 221,824.95% 221,824.95
PROJECT TOTAL CURRENT AMT $ 299,390.00 $ 221,824.95 5 221,824.95



